
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of Carson, La Mirada, Long Beach, Los Angeles, and 
Whittier and in the unincorporated communities of South Whittier and West Carson.

SUBJECT

July 03, 2012

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR 
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS
IN THE CITIES OF CARSON, LA MIRADA, LONG BEACH, 

LOS ANGELES, AND WHITTIER 
AND IN THE UNINCORPORATED COMMUNITIES OF 

SOUTH WHITTIER AND WEST CARSON  
(SUPERVISORIAL DISTRICTS 2 AND 4)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•   Project ID No. TSM0010064 – 223rd Street/Wardlow Road – Western Avenue to Delta Avenue, 
modification and synchronization of traffic signals, in the Cities of Carson, Long Beach, and Los 
Angeles and in the unincorporated community of West Carson, for a change related to enhanced 
traffic signal improvements, with an increase in the contract amount of $73,216.50, performed by 
Sully-Miller Contracting Company; and 

•   Project ID No. TSM0010072 – Colima Road/La Mirada Boulevard, et al., modification and 
synchronization of traffic signals, in the Cities of La Mirada and Whittier and in the unincorporated 
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community of South Whittier, for changes related to modification of traffic signal standard poles, 
reconstruction of existing deteriorated concrete, removal of additional striping, and installation of left-
turn phasing, with an increase in the contract amount of $45,480, performed by California 
Professional Engineering, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from your Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. TSM0010064 and TSM0010072.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. TSM0010064, with an increase in the contract amount of $73,216.50, is included in 
Fiscal Year 2012-13 Proposition C Local Return Fund Budget.  

Project ID No. TSM0010072, with an increase in the contract amount of $45,480, is included in the 
Fiscal Year 2012-13 Proposition C Local Return Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by 
your Board to the apparent responsible contractors with the lowest responsive bids in accordance 
with the State Public Contract Code, your Board's directives, and as recommended by the Director or 
her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.
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CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities. 

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:lg
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CHANGE IN WORK (APPROVE) 
July 3, 2012 
 
 
 
PROJECT ID NO. TSM0010064 – 223rd Street/Wardlow Road – Western Avenue to 
Delta Avenue (in the Cities of Carson, Long Beach, and Los Angeles and in the 
unincorporated community of West Carson), Supervisorial Districts 2 and 4, Contractor:  
Sully-Miller Contracting Company 
 
Project Description: 
 
Modification and synchronization of traffic signals 
 
Change in Work: 
 
Enhanced traffic signal improvements $73,216.50 
 
Description of Change: 
 
This change will provide for additional traffic signal improvements at the intersections of 
223rd Street with Grace Avenue and 223rd Street with Moneta Avenue, in the City of 
Carson, in order to enhance safety and visibility at these intersections.   
 
A portion of the cost for this work will be based on contract unit prices.  The remainder 
of the cost will be based on time and materials as provided in Subsection 3-3 of the 
contract specifications. 
 
Eight additional calendar days will be required because of this change. 
 
Financial Information: 
 
The project, including this change in work, is financed with the Los Angeles County 
Metropolitan Transportation Authority 2001 Call for Projects, Proposition C Discretionary 
Grant funds for the South Bay Traffic Signal Forum, and Proposition C Local Return 
Match funds.  On an annual basis, your Board has established a $2.5 million top-of-pot 
(TOP) allocation from the Proposition C Local Return Fund Budget for the County's 
Traffic Congestion Management Program.  The local share of the project cost will be 
funded from this TOP allocation.  This project will be done at no cost to the cities 
involved. 
 
Funding for this change in work is available in the Fiscal Year 2012-13 Proposition C 
Local Return Fund Budget. 
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Revised Contract Amount: 
 
 Original contract amount $549,825.00 
 Change in work  
     to be approved     73,216.50 
 

Revised contract amount $623,041.50 
 
Percent total change to original contract amount 13% 
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CHANGES IN WORK (APPROVE) 
July 3, 2012 
 
 
 
PROJECT ID NO. TSM0010072 – Colima Road/La Mirada Boulevard, et al. (in the Cities 
of La Mirada and Whittier and in the unincorporated community of South Whittier), 
Supervisorial District 4,  Contractor:  California Professional Engineering, Inc. 
 
Project Description:  
 
Modification and synchronization of traffic signals and the performance of other 
appurtenant work.   
 
Changes in Work: 
 
(1) Modify traffic signal standard poles $  4,000.00 
(2) Reconstruct an existing concrete driveway  3,000.00 
(3) Remove additional striping      3,480.00 
(4) Installation of left-turn phasing 35,000.00 
 
 Total $45,480.00 
 
Description of Changes: 
 
(1) It is necessary to modify the height of two Type 15 traffic signal standard poles 
due to interfering existing overhead high-voltage power lines at the intersection of 
Colima Road and La Mirada Boulevard. This work is not shown on the plans.    
 
(2) It is necessary to reconstruct the existing deteriorated concrete driveway at 
Fire Station No. 49.   This work is not shown on the plans.    
 
(3) It is necessary to compensate the contractor for the removal of additional 12-inch 
striping at the intersection of Colima Road and Carretera Drive in order to complete the 
work per plans.  
 
(4) It is necessary to install left-turn phasing for the eastbound and westbound traffic 
at the intersection of La Mirada Boulevard and Mulberry Drive to improve traffic flow.  
This work is not shown on the plans.  
 
The costs for Items 1, 2, 3, and 4 will be negotiated as provided in Subsection 3-2 of the 
contract specifications.     
 
Four additional working days will be required because of these changes. 
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Financial Information: 
 
This project is financed with Los Angeles County Metropolitan Transportation Authority 
2001 Call for Projects, Proposition C Discretionary Grant funds for the Gateway Cities 
Forum, and Proposition C Local Return Match funds. On an annual basis, your Board 
has established a $2.5 million top-of-pot (TOP) allocation from the Proposition C Local 
Return Fund Budget for the County’s Traffic Congestion Management Program.  The 
local share of the project will be funded from this TOP allocation.      
 
Funding for these changes in work is included in the Fiscal Year 2012-13 Proposition C 
Local Return Fund Budget. 
 
Revised Contract Amount: 

 
 Original contract amount $311,503.07 
 Changes in work previously approved 
     by the Board  32,160.80 
 Changes in work to be approved    45,480.00 
 
 Revised contract amount $389,143.87 
 
 Percent total change to original contract amount 25% 
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